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POLREP

Date: January 29, 1993
From: Charles Gebien, 0OSC, U.S. EPA, Region V
To: Terri Johnson, QOSWER (703)603-9116
Bob Bowden, EERB
Lawrence Levegue, OPA (312)353-1155
Don Bruce, EERB
Jose Claneroa, EERB (312)353-9176
US Fish and Wildlife Service, IL.
US Coaet Guard District 9 (216)522-2738
Gregory Dunn, IEPA (217)524-4133
Mara McGinnias, IBEPA (217)524-3300
Richard Gladstein, U.S. DOJ (202)514--1692
Terry Branigan, ORC (312)886-0747
Robert Lance, RPM, (312)353-5541
Alan Altur, SAS, (312)353-9176
Wesley Beitl, Spfld Pub Safety (217)789-2:18
Subject: Plerce Waste OlLl Site (MORECQ)
Springfleld, IL.
Polrep No: . Polrep S5
Site No:~ RS
D.0. No: IT 87480-05-238 / RES #5001~-05-315
Response Auth.: CERCLA/Emergency Reaponse
NPL Status: NON=-NPL
Start Date: 07,/30/92

SITUATION:

All peraonnel have demobed from the site for the month of 2,93 to
allow for mandatory OSC and TAT training. 24-hour security will
be in place until remobe on 3/1/93. See previous Polreps for
historical information.

ACTIONS TAKEN:

The following actions were taken for the period of 1/24/93 thru
1/29/93:

~Scrap metal operations were continued, and 4 loads of scrap

metal were sent for recycling. Tank sampling was completed on
1/24/93. Tank sample haz-catting completed on 1,/25/83, PCB
screening completed on 1/27/93. Prepared drum staging areas, and
initiated drum staging. Met with IEPA DWPC on 1/27/93 and
discussed possible NDPES discharge of waste water from site.
Parimetar fence improvements were completed on 1/28/93. Sen:
wastewater sample to commercial lab for Priority Pollutant
Analysis 1/29/93. Sent additional waste samples to commercial

lab for confirmation of PCB content.
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NEXT STEFS:

~Initiate arrangements for commercial recycling or fuels blending
of waste oills in tanks.

-Remobilize crew and eguipment to site on 3/1/93.

-Initiate inventory/sampling of drums &and hazcating of waste
gamples.

~Continue empty drum crushing operations.

-Complete arrangements for treatment and discharge of site
wastewa.ers under IEPA NPDES guidelines.

-An RES$ supervisor will vieit the site on a weekly basis during
the 2/93 Dbreak and inspect the site s msecurity and containment
areas.

KEY ISSUES:

-U.S. EFA and PRgfInc. are conducting a potentially responsible
party (PRP) search which is expected to be completed during 2/93.
When ldentified, viable PRPs will be notified of ongoing U.3. EPA
regponss activities.

COST INFORMATION:

TO DATE CEILING

Estimated by 0OSC
* X Baseaed on dally 1900-505 o f
1/28/92.

WASTE DISPOSAL SUMMARY

WASTE CATEGORY QUANTITY DATE MANIFEST DISPOSAL FACILITY
SHPD  NUMBER METHOD  LOCATION

Crushed drums 40 CY 1,27/93 1L4922205 Lndfl 5 Oake Dieap
Waete 011 1450 gal 1/28/93 1L5254338 Recyl Bealube UEA





